
ORDER FOR SUPPLIES OR SERVICES I PAGE OF PAGES 

IMPORTANT: Mark all packages and papers with contract and/or order numbers. I 1 I 2 
1. DATE OF ORDER 2. CONTRACT NO. gr any) 6. SHIP TO: 

EP-W-10-05 
04/05/2011 a. NAME OF CONSIGNEE 

3. ORDER NO. 14. REQUISITION/REFERENCE NO. 

0032 PR-OSWER-11-00285 
OSWER ORCR 

5. ISSUING OFFICE (Address correspondence to) b. STREET ADDRESS 
SRRPOD One Potomac Yard 
us Environmental Protection Agency 2777 s Crystal Drive 

Superfund/RCRA Regional Procurement 
Operations 
1200 Pennsylvania Ave, NW c. CITY I d. STATE I: e. ZIP CODE 

Washington DC 20460 Crystal City VA 22202-3553 

7. TO: f. SHIP VIA 

a. NAME OF CONTRACTOR 

EASTERN RESEARCH GROUP, INC. 8. TYPE OF ORDER 

b. COMPANY NAME Oa PURCHASE ~ b. DELIVERY 

c. STREET ADDRESS REFERENCE YOUR: 
110 HARTWELL AVENUE Except for billing instructions on the 

reverse, this delivery order is subject 
to instructions contained on this side 
only of this form and is issued 

Please fumish the following on the terms subject to the terms and conditions 

and conditions specified on both sides of of the above-numbered contract. 

d. CITY I e. STATE I f. ZIP CODE 
this order and on the attached sheet, W any, 

LEXINGTON MA 024213136 
including delivery as indicated. 

9. ACCOUNTING AND APPROPRIATION DATA 10. REQUISITIONING OFFICE 

See Schedule ORCR 
11. BUSINESS CLASSIFICATION (Check appropriate box(es)) 12. F.O.B. POINT 

0 a. SMALL ~ b. OTHER THAN SMALL 0 c. DISADVANTAGED D g. SERVICE· 
DISABLED 

Destination 

0 d. WOMEN-OWNED 0 e. HUBZone D f. EMERGING SMALL VETERAN· 
BUSINESS OWNED 

13. PLACE OF 14. GOVERNMENT BIL NO. 15. DELIVER TO F.O.B. POINT 16. DISCOUNT TERMS 

ON OR BEFORE ~Date) 
a. INSPECTION I b. ACCEPTANCE 01/31/201 
Destination Destination 

17. SCHEDULE (See reverse for Rejections) 

QUANTITY UNIT QUANTITY 
ITEM NO. SUPPLIES OR SERVICES ORDERED UNIT PRICE AMOUNT ACCEPTED 

(a) (b) (c) (d) (e) (f) (g) 

DUNS Number: 112947395 
TOPO: Hope Pillsbury Max Expire Date: 
01/31/2012 

Continued ... 
18. SHIPPING POINT 19. GROSS SHIPPING WEIGHT 20. INVOICE NO. 17(h) 

OTAL 
(Cont. 
pages) 

21. MAIL INVOICE TO: 

~ a. NAME RTP Finance Center $69,113.00 

SEE BlUING 
INSTRUCTIONS b. STREET ADDRESS u::. t.nvl.ronmencal. t'rocecc1.on .1-\gency 

ON REVERSE (or P.O. Box) RTF-Finance Center (Dl43-02) 17(i} 

109 TW Alexander Drive GRAND 
TOTAL 

$69,113.00 ~ C. (;IIY r· "'11\1 t:. 
e. ZIP CODE 

Durham NC 27711 

22. UNITED STATES OF 23. NAME (Typed) 

AMERICA BY (Signature) David Fuller 

~ TinE: CONTRACTING/ORDERING OFFICER 

AUTHORIZED FOR LOCAL REPRODUCTION 
PREVIOUS EDITION NOT USABLE 

OPTIONAL FORM 347 (R.,. 412006) 
Prn::nbed by GSA/FAR 48 CFR 53.213(e) 



ORDER FOR SUPPLIES OR SERVICES 
SCHEDULE - CONTINUATION 

IMPORTANT: Marl< all packages and papers with contract and/or order numbers 

DATE OF ORDER I CONTRACT NO. 

04/05/2011JEP-W-10-055 

ITEM NO. 

(a) 

0001 

SUPPLIES/SERVICES 

(b) 

Admin Office: 
SRRPOD 
US Environmental Protection Agency 
Superfund/RCRA Regional Procurement 
Operations 
1200 Pennsylvania Ave, NW 
Washington DC 20460 

Period of Performance: 04/05/2010 to 
01/31/2012 

All terms and conditions of contract 
EP-W-10-055 are hereby incorporated by 
reference. 

The contractor shall perform services in 
accordance with the attached SOW and their 
proposal dated March 25, 2011. 

Task Order Ceiling Amount 

Accounting Info: 
ll-12-B-31M-301DA1C-2585-1131MRP010-00 
1 BFY: 11 EFY: 12 Fund: B Budget Org: 
31M Program (PRC) : 301DA1C Budget 
(BOC) : 2585 DCN - Line ID: 
1131MRP010-001 
Funding Flag: Partial 
Funded: $69,113.00 

The obligated amount of award: $69,113.00. 
The total for this award is shown in box 
17 (i). 

TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H)) 
AUTHORIZED FOR LOCAL REPODUCTION 
PREVIOUS EDITION NOT USABLE 

QUANTITY UNIT 
ORDERED 

(c) (d) 

> 

UNIT 
PRICE 

(e) 

I
ORDERNO. 

0032 

PAGE NO 

2 

AMOUNT 

(f) 

QUANTITY 
ACCEPTED 

(g) 

69,113.00 

$69,113.00 
OPTIONAL FORM 348JRov <120061 

Prescribed by GSA FAR (46 CFR) !53 213(1) 

__ _j 



TASK ORDER 
MSW Characterization, Analysis, and Management 

BACKGROUND 

The Resource Conservation and Sustainability Division (RCSD) is working to support 
advances in the integrated management of municipal solid wastes. As part of this effort, we need 
to characterize municipal solid waste generation and management. 

In the past, EPA has developed several reports on the Characterization of Municipal 
Solid Waste in the United States. The most recent full report in this series is named "Municipal 
Solid Waste in the United States: 2009 Facts and Figures." It contains an executive summary 
and the full report. The most recent fact sheet is named "Municipal Solid Waste Generation, 
Recycling, and Disposal in the United States: Facts and Figures for 2009." 

The purpose of this task order is to develop a fact sheet and a set of data tables that 
characterize MSW in the United States for the year 2010. The data tables shall be based on 
publically available data. Information gathered shall not be confidential. These data tables shall 
be similar to those developed for the year 2008. These are available at 
http:/ /www.epa. gov I epawaste/nonhaz/muni ci pal/msw99. htm 

All data collection, assessment and quality issues associated with this task order shall 
adhere to EPA data quality guidance and requirements, as established in EPA Order 5360.1A2, 
EPA Manual5360.A1, and OSWER's and ORCR's Quality Management Plans. See: 
http://www.epa.gov/quality/qa docs.html As part of the monthly progress reports for this task 
order, the contractor shall provide a summary of all data quality activities conducted during each 
month. The data gathered shall be the most recent data available. 

PURPOSE OF TASK ORDER 

The purpose of this task order is to develop characterization data on MSW Source 
Reduction, Recycling, Generation, and Disposal for 2010. Specific objectives include: 

(1) Update estimates ofthe materials and products in MSW for 2010. 

(2) Develop the 2010 versions of all the charts, tables and figures provided in chapter 2 and 3 of 
the full 2009 report. 

(3) Prepare the Fact Sheet, "Municipal Solid Waste Generation, Recycling, and Disposal in the 
United States: Facts and Figures for 2010," based on the similar document, "Municipal Solid 
Waste Generation, Recycling, and Disposal in the United States: Facts and Figures for 2009." 

The work to be completed and the schedule of deliverables are included in the tasks and subtasks 
detailed below. 

1 



Task 1 -Develop 2010 Data on MSW Source Reduction, Recycling, Generation, and 
Disposal (Task 5 of Contract-level SOW) 

The contractor shall prepare figures and tables that present the 2010 MSW data, to be 
presented as a set of tables and in the 2010 fact sheet. 

For this task order, MSW generation shall be characterized by the material flows 
methodology, a materials balance approach. This methodology was developed by EPA in the 
mid-1970's, and has been used in an early series of characterization reports in that decade and 
later in the 1980's and 1990's. Through these reports, a more-than 30-year data series on products 
and materials has been developed. The data for these reports consists of publically-available 
information from the U.S. Department of Commerce, trade associations, and similar sources. 

As has been done in previous reports, estimated generation ofMSW shall be based on 
adjusted production data for the products identified as municipal solid waste. Management of 
MSW through recycling, composting, combustion, and landfilling shall be estimated through 
literature searches and other published data on materials recovery, and numbers of combustion 
facilities. 

Subtask 1.1 -Update Estimates of Materials and Products in MSW for 2010 

The contractor shall update the estimates of the materials and products in Municipal Solid 
Waste for 2010. The methodology used to update these estimates shall be based on the EPA
approved methodology used in the previous characterization reports, their corresponding 
executive summaries, and the 2009 fact sheet, that can be found at 
http://www .epa.gov/epawaste/nonhaz/municipal/msw99 .htm 

The deliverable shall be the tables and charts similar to those in Chapter 2 and 3 of the 
"Municipal Solid Waste in the United States: 2009 Facts and Figures." There are 
approximately 40 such tables and charts. Also included, shall be a 2-4 page progress report on 
the update of the materials and product estimates. The progress report shall include a 
description of key methodological issues and how they are proposed to be addressed. 

Deliverables 

Chapter 2 and 3 Tables and Charts 
Progress Report 

Due Date 

August 19,2011 
August 19, 2011 

Task 2- Develop Fact Sheet for 2010 Data (Task 4 of Contract-level SOW) 

The contractor shall develop a 2010 fact sheet, (FS) following the model of"Municipal 
Solid Waste Generation, Recycling, and Disposal in the United States: Facts and Figures for 
2009." This fact sheet shall contain benefits numbers from the WARM model, similar to the 
2009 fact sheet. The contractor shall also provide the excel versions of the figures from the fact 
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sheet. 

Deliverables 

First draft FS for 2010 

Revised draft FS for 201 0 

2"d draft FS for 2010 

Final FS for 2010 

Excel figures for 2010. 

Due Date 

September 16, 2011 

One week after receipt of 
comments from EPA TOCOR 

One week after receipt of comments 
from EPA TOCOR 

One week after receipt of 
comments from EPA TOCOR 

One week after EPA TOCOR receives 
Final FS 

Additional Requirements: 

ELECTRONIC DELIVERABLES 

Internet Ready Electronic Files 

The contractor shall provide the deliverables in pdf and in Internet-ready format. Final 
deliverables shall comply with the standards, guidelines and processes in the EPA Web guide at 
http://www.epa.gov/webguide. 

Final deliverables shall comply with the accessibility standards developed under Section 508 of 
the Americans with Disabilities Act (http://www.section508.gov) 

At the completion of this task order, the contractor shall return all program-related materials that 
the contractor possesses, that belong to EPA. The contractor shall also provide a copy of source 
spreadsheets used to compile and create the fact sheet and tables and charts. 

COMMUNICATIONS PRODUCTS 

Performance under this task order requires the contractor to develop deliverables that are 
considered by EPA to be "Communications Products". The contractor shall develop 
Communications Products in accordance with EPA 's Policy and Implementation Guide for 
Communications Product Development and Approval found here: 
http://www.epa.gov/productreview/guide/index.html. Additionally, if Communications Products 
require the use of EPA graphics, logos, or other identifiable materials, the Communications 
Products are further subject to the standards in EPA's Stylebook for EPA Communications 
Product Standards found here: http://www.epa.gov/productreview/stylebook/index.html. 

3 



NOTE: Contractor personnel attending meetings and working in other situations where their 
status is not obvious to third parties must be required to identify themselves as such to avoid 
creating the impression in the minds of members of the public that they are Government officials. 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE 'I PA:E 01 PAGES 2 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

001 04/11/2011 
6.1SSUED BY CODE SRRPOD 7. ADMINISTERED BY (If other than Item 6) CODE ISRRPOD 

SRRPOD SRRPOD 
US Environmental Protection Agency US Environmental Protection Agency 
Superfund/RCRA Regional Procurement Superfund/RCRA Regional Procurement 
Operations Operations 
1200 Pennsylvania Ave, NW 1200 Pennsylvania Ave, NW 
Washington DC 20460 Washington DC 20460 
B. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZtP Code) 

~ 
9A. AMENDMENT OF SOLICITATION NO. 

E ASTERN RESEARCH GROUP, INC. 
110 HARTWELL AVENUE 9B. DATED (SEE ITEM 11) 

'L EXINGTON MA 024213136 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. . EP-W-10-055 
0032 
108. DATED (SEE ITEM 13) 

CODE 112947395 FACILITY CODE 04/05/2011 
11. THIS ITEM ONLY APPUES TO AMENDMENTS OF SOUCITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 

Offers must acknowledge receipt of this amendmenl prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items B and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicrtation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPUES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of mod;ficabon and authority) 

E. IMPORTANT: Contractor [i<]is not. Dis required to sign this document and retum 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 112947395 

TOPO: Hope Pillsbury Max Expire Date: 01/31/2012 

The purpose of this modification is to change the begin date for the period of performance 

from 04/05/2010 to 04/05/2011. All other terms and conditions remain the same. 

see page 2 for changes .... 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

David Fuller 

15B. CONTRACTOR/OFFEROR 

(Signature of person outhorizad to sign) 

NSN 7540-01·152-8070 
Previous edition unusable 

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

(Signature of COntracting Officer) 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-W- 10_055100321001 

NAME OF OFFEROR OR CONTRACTOR 

EASTERN RESEARCH GROUP, INC. 

ITEM NO. 

(A) 

LIST OF CHANGES: 

SUPPLIES/SERVICES 

(B) 

Reason for Modification : Other Administrative 
Action 
Period Of Performance Start Date changed from 
05-APR-10 to 05-APR-11 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $0.00 
New Total Amount for this Award: $69,113.00 
Payment: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center 
Mail Drop 0143-02 
109 TW Alexander Drive 
Durham NC 27711 

Period of Performance: 04/05/2011 to 01/31/2012 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT r CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

002 See Block 16C 
G. ISSUED BY CODE SRRPOD 7. ADMINISTERED BY (If other than Item IS) CODE !SRRPOD 

SRRPOD SRRPOD 
US Environmental Protection Agency US Environmental Protection Agency 
Superfund/RCRA Regional Procurement Superfund/RCRA Regional Procurement 
Operations Operations 
1200 Pennsylvania Ave, NW 1200 Pennsylvania Ave, NW 
Washington DC 20460 Washington DC 20460 
B. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZtP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
EASTERN RESEARCH GROUP, INC. 
110 HARTWELL AVENUE 9B. DATED (SEE ITEM 11) 

LEXINGTON MA 024213136 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-10-055 
0032 
108. DATED (SEE ITEM 13) 

CODE 112947395 FACILITY CODE 04/05/2011 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items Band 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOIM.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solic~ation and 1his amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Spectfy type of modification and authority) 

Mutual Agreement of the Parties - Supplemental Agreement 

E. IMPORTANT: Contrac!or Dis not. iKJ is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 112947395 
The purpose of this no cost bilateral modification is the revise the following deliverable 
due dates: 

Subtask 1.1 Deliverable: Chaprter 2 and 3 Tables and Charts due date is hereby changed from 
August 19, 2011 to September 21, 2011 

Subtask 1.1 Deliverable: Progress Report due date is hereby changed from August 19, 2011 to 
September 21, 2011 

Task 2 Deliverable: First Draft Fact Sheet (FS) for 2010 is hereby changed from September 
Continued ... 
Except as provided herein, alllerms and conditions of lhe document referenced in Item 9A or 1 OA. as heretofore changed. remains unchanged and in full force and effect 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authortzad to sign) 

NSN 7540-{)1-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Rayna Brown 
16B. UNITED STATES OF AMERICA 

(Signature of Contracting Officer) 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (46 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-W- 10_055100321002 

NAME OF OFFEROR OR CONTRACTOR 

EASTERN RESEARCH GROUP, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

16, 2011 to October 5, 2011 

All other de1iverables, terms, and conditions 
remains unchanged and in full force and effect. 
TOPO: Hope Pillsbury Max Expire Date: 01/31/2012 

LIST OF CHANGES: 

Reason for Modification : Supplemental Agreement 
for work within scope 
Contracting Officer changed from David Fuller to 
Rayna Brown 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

Period of Performance: 04/05/2011 to 01/31/2012 

NSN 7540-01-152-8067 

QUANTITY ~NIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4 86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

003 See Block 16C See Schedule 
6. ISSUED BY CODE SRRPOD 7. ADMINISTERED BY (If other than Item 6) CODE ISRRPOD 

SRRPOD SRRPOD 
US Environmental Protection Agency US Environmental Protection Agency 
Superfund/RCRA Regional Procurement Superfund/RCRA Regional Procurement 
Operations Operations 
1200 Pennsylvania Ave, NW 1200 Pennsylvania Ave, NW 
Washington DC 20460 Washington DC 20460 
B. NAME AND ADDRESS OF CONTRACTOR (No., street. county, State and ZIP Code) 

~ 
9A. AMENDMENT OF SOLICITATION NO. 

E ASTERN RESEARCH GROUP, INC. 
110 HARTWELL AVENUE 9B. DATED (SEE ITEM 11) 

LEXINGTON MA 024213136 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-10-055 
0032 
10B. DATED (SEE ITEM 13) 

CODE 112947395 FACILITY CODE 04/05/2011 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOUCITATIONS 

0 The above numbered sohCJtat1on IS amended as set forth in Item 14. The hour and date spec1fied for receipt of Offers 0 is extended. 0 is not extended. 
Offers must acl<nowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a} By completing 
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submijted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNO\M.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $3,071.00 

13. THIS ITEM ONLY APPUES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 
A. bWgEcR~G1~ ?r~~Efo~ ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b}. 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (::;peaty type of mod1ficabon and authority) 

X By Mutual Agreement of the Parties 

E. IMPORTANT: Contractor O is not, [KJ is required to sign this document and retum 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 112947395 
TOPO: Hope Pillsbury Max Expire Date: 01/31/2012 
The purpose of this modification is to: 1) incorporate the revised statement of work which 
makes changes to tasks 1 and 2 (attached as pages 4-5), 2) approves the vendor's cost 
proposal dated January 9, 2012, 3) obligate funds, and 4) make administrative changes. All 
other terms and conditions remain unchanged. 

LIST OF CHANGES: 
Reason for Modification : Supplemental Agreement for work within scope 
3. The obligated amount is hereby incrased by $3,071 from $69,113 to $72,184.00. The 
funding ceiling of this task order is $72,184 and is subject to the Limitation of Funds 
Continued ... 
. Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as ·heretofore changed, remains unchanged and in full force and effect 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01·152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Rayna Brown 

16B. UNITED STATES OF AMERICA 

(Signature of Contracting Office~ 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83} 
Prescribed by GSA 
FAR (48 CFR} 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-W- 10_055100321003 

NAME OF OFFEROR OR CONTRACTOR 

EASTERN RESEARCH GROUP, INC. 

ITEM NO. 

(A) 

clause. 

SUPPLIES/SERVICES 

(B) 

New Total Amount for this Award: $72,184.00 

New Total Obligated Amount for this Award: 
$3,071.00 
CHANGES FOR DELIVERY LOCATION: OSWER/ORCR 
Amount changed from $69,113.00 to $72,184.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-B-31M-302DA1-2585-1231MRP003-001 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) B 
Budget Organization 31M 
Quantity: 0 
Amount: $1,819.00 
Percent: 2.51995 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

CHANGES FOR ACCOUNTING CODE: 
11-12-B-31M-301DA1C-2585-1131MRP010-001 
Percent changed from 100 to 95.74559 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-B-31M-302DA1-2585-1231MRP002-001 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) B 
Budget Organization 31M 
Quantity: 0 
Amount: $1,252.00 
Percent: 1.73446 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

3. Buyer changed from Manuela Meyer to Marshand 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY !uNIT 

(C) (D) 
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(E) 
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(F) 

OPTIONAL FORM 336 (4-86) 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-W-10_055100321003 

NAME OF OFFEROR OR CONTRACTOR 

EASTERN RESEARCH GROUP·, INC. 

ITEM NO. 

(A) 

Boone. 

Payment: 

SUPPLIES/SERVICES 

(B) 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 04/05/2011 to 01/31/2012 

NSN 7540-01-152·8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-88) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

5 



MSW Characterization, Analysis and Management- SOW Revision 
EP-W-10-055: T0#32 

Task 1-Develop 2010 Data on MSW Source Reduction, Recycling, Generation, and Disposal 

The electronics recycling rate approach was changed from the 2009 report to the 2010 report. In the 
2010 report, EPA matches the RCSD electronics baseline report scope of electronics measured, which is 
a more narrow set of products than we addressed previously. The contractor shall re-compute the 
2010 electronics generation, recycling and disposal tonnage and rates using the broader set of 
electronics, similar to how this was done in the 2009 msw characterization report. 

If requested by the Tocor by technical directive, the contractor shall insert this new 2010 electronics 
data into Tables 12-14. The contractor shall insert prior year data as appropriate; change the date of 
the table and charts from November 2011 to January 2012; and produce the table and charts in a 508-
compliant manner. If requested by the Tocor by technical directive, the contractor shall provide a 
footnote in Tables 12-14 explaining why the 2010 msw characterization data for electronics is different 
than that in the EPA electronics report. 

The PET recycling rate was based on net numbers; EPA would like to change it to gross numbers, 
because that is how the other commodities are being handled. Change Table 7 to show a higher PET 
recycling rate-and provide a new footnote saying that the recycling rate includes caps and labels. The 
weight of the caps and labels will be taken out of "other plastic packaging recovery" and shifted to PET. 
Adjust Tables 18-23 as appropriate. 

Task 2 - Fact Sheet 

The PET recycling rate on figure 3 in the Fact Sheet shall be modified, and the contractor shall make sure 
the text on the fact sheet is appropriate. Change the date on the fact sheet from November 2011 to 
December 2011. 

TECHNICAL DIRECTION 

In accordance with EPAAR 1552.237-71-Technica/ Direction, the Task Order Contracting Officer's 
Representative (TOCOR) will provide Technical Direction during performance of this task order. 
Technical direction includes: 

(1) Instruction to the contractor that approves approaches, solutions, designs, or refinements; fills in 
details; completes the general description of work; shifts emphasis among work areas or tasks; 
and 

(2) Evaluation and acceptance of reports or other deliverables. 

Technical Direction must be within the scope of the contract-level SOW. The TOCOR does not have the 
authority to issue Technical Direction which: 

(1) Requires additional work outside the scope of the contract or task order; 
(2) Constitutes a change as defined in the "Changes" clause; 
(3) Causes an increase or decrease in the estimated cost of the contract or task order; 
(4) Alters the period of performance of the contract or task order; or 
(5) Changes any of the other express terms or conditions of the contract or task order. 



Technical Direction will be issued in writing by the TOCOR, or confirmed by the TOCOR in writing within 
five (5) calendar days after oral issuance. 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 

004 See Block 16C 
6.1SSUED BY CODE SRRPOD 

SRRPOD 

1. CONTRACT ID CODE 

4. REQUISITION/PURCHASE REO. NO. 

PR-OSWER-12-00081 
7. ADMINISTERED BY (If other than Item 6) 

SRRPOD 
US Environmental Protection Agency 
Superfund/RCRA Regional Procurement 
Operations 

US Environmental Protection Agency 
Superfund/RCRA Regional Procurement 
Operations 

1200 Pennsylvania Ave, NW 
Washington DC 20460 
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

EASTERN RESEARCH GROUP, INC. 
110 HARTWELL AVENUE 
LEXINGTON MA 024213136 

CODE 112947395 

1200 Pennsylvania Ave, NW 
Washington DC 20460 
(x) 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-10-055 
0032 
10B. DATED (SEE ITEM 13) 

NS 

O The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended. 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicrtation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Decrease: -$249.55 

13. THIS ITEM ONLY APPUES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER ( pecify type of modlfiC<Jtion and authority) 

X By Mutual Agreement of the Parties 

E. IMPORTANT: Contractor 0 is not. IRJ is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 112947395 
Task Order Title: ORCR MSC - MSC Characterization, Analysis, and Management 

The purpose of this bilateral modification is for the following: 

(1) To deobligate $249.55; 
(2) To decrease the obligation/funding ceiling; and 

(3) To decrease the task order ceiling. 

The total obligation/funding ceiling is hereby decreased from $72,184.00 by $249.55 to 
$71,934.45, which the Contractor is not authorized to exceed. The Contractor exceeds at 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item SA or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign} 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Rayna Brown 

16B. UNITED STATES OF AMERICA 

(Signature of Contracting Offlce" 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET EP-W-l0- 055100321004 

NAME OF OFFEROR OR CONTRACTOR 

EASTERN RESEARCH GROUP, INC. 

ITEM NO. 

(A) 

its own risk. 

SUPPLIES/SERVICES 

(B) 

The total task order ceiling is hereby decreased 
from $72,184.00 by $249.55 to $71,934.45. 

All other terms and conditions remain unchanged. 

TOPO: Hope Pillsbury Max Expire Date: 01/31/2012 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: -$249.55 

New Total Amount for this Version: $71,934.45 

New Total Amount for this Award: $71,934.45 

Obligated Amount for this Modification: -$249.55 

New Total Obligated Amount for this Award: 

$71,934.45 
Incremental Funded Amount changed: from 

$72,184.00 to $71,934.45 

CHANGES FOR LINE ITEM NUMBER: 1 
Total Amount changed 
from $72,184.00 to $71,934.45 
Obligated Amount for this modification: -$249.55 

Incremental Funded Amount changed from $72,184.00 

to $71,934.45 

CHANGES FOR DELIVERY LOCATION: OSWER/ORCR 

Amount changed·from $72,184.00 to $71,934.45 

CHANGES FOR ACCOUNTING CODE: 
12-13-B-31M-302DA1-2585-1231MRP003-001 

Amount changed from $1,819.00 to $1,569.45 

Percent changed from 2.51995 to 2.17424 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 

RTF-Finance Center (Dl43-02) 

109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 04/05/2011 to 01/31/2012 

NSN 7540-01·152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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